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ABSTRACT
The Savannah River Site (SRS) is a 310-square-mile United States Department of Energy 
nuclear facility located along the Savannah River (SRS) near Aiken, South Carolina. Nuclear 
weapons material production began in the early 1950s, utilizing five production reactors.  In the 
early 1990s all SRS production reactor operations were terminated.
The first reactor closure end state declaration was recently institutionalized in a Comprehensive 
Environmental Response and Compensation and Liability Act (CERCLA) Early Action Record 
of Decision.  The decision for the final closure of the 318,000 square foot 105-P Reactor was 
determined to be in situ decommissioning (ISD).  ISD is an acceptable and cost effective 
alternative to off-site disposal for the reactor building, which will allow for consolidation of 
remedial action wastes generated from other cleanup activities within the P Area. 
ISD is considered protective by the regulators, U. S. Environmental Protection Agency (US 
EPA) and the South Carolina Department of Health and Environmental Control (SCDHEC), 
public and stakeholders as waste materials are stabilized / immobilized, and radioactivity is 
allowed to naturally decay, thus preventing future exposure to the environment.  Stakeholder 
buy-in was critical in the upfront planning in order to achieve this monumental final decision.  
Numerous public meetings and workshops were held in two different states (covering a 200 mile 
radius) with stakeholder and SRS Citizens Advisory Board participation. These meetings were 
conducted over an eight month period as the end state decision making progressed.  Information 
provided to the public evolved from workshop to workshop as data became available and public 
input from the public meetings were gathered.
ISD is being considered for the balance of the four SRS reactors and other hardened facilities 
such as the chemical processing canyons.
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BACKGROUND
The Savannah River Site (SRS) is a 310-square-mile United States Department of Energy 
nuclear facility located along the Savannah River (SRS) near Aiken, South Carolina (Figure 1).
Figure 1.  Savannah River Site – Area Completion Projects
Construction of SRS began in the early 1950s to enhance the nation’s nuclear weapons 
capability. Nuclear weapons material production began in the early 1950s, eventually utilizing 
five production reactors constructed to support the national defense mission. SRS is located in 
the sandhills in Aiken, Barnwell, and Allendale counties of South Carolina.  SRS is bounded by 
the Savannah River that runs between Georgia and South Carolina to the Atlantic Ocean at 
Savannah, Georgia, nearly 100 miles downstream of SRS.
The towns of Aiken, North Augusta, New Ellenton, and Jackson, South Carolina and Augusta, 
Georgia are closest to SRS; however, SRS operations spark interest in the citizens from the 
nearby communities as well as those all the way to the coast, including the downstream cities of 
Savannah, Georgia and Hilton Head and Beaufort, South Carolina.
After 40 years of producing nuclear materials for defense and non-defense uses, the Department 
of Energy (DOE) shifted its strategic direction, and in the early 1990s, SRS production reactor 
operations were officially terminated.  This change in mission shifted SRS focus from reactor 
and nuclear materials production to environmental cleanup and management.  Environmental 
remediation work gained momentum, and by 2002, more than half the waste units had been 
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completed.  At this point, SRS also initiated an aggressive deactivation, decommissioning, and 
demolition program (D&D).
In their focus on waste unit cleanup and D&D activities, SRS and the regulators recognized that 
with a shift in how the two programs were being implemented, opportunities existed to 
accelerate both programs while also reducing the lifecycle costs.  In May 2003, the Department 
of Energy, the US EPA, and SCDHEC signed a Memorandum of Agreement (MOA) to support 
accelerated cleanup of the SRS using an Area Completion strategy for cleanup.  The SRS Federal 
Facility Agreement (FFA) and cleanup milestones were renegotiated to support the Area 
Completion strategy.    
Under the Area Completion strategy, SRS uses an Area Operable Unit (AOU) concept to cleanup 
and close large industrial areas of the Site.  This strategy integrates D&D activities and soil and 
groundwater characterization, assessment, and remediation functions in each of the 14 SRS 
industrial areas to realize efficiencies of scale in the characterization, assessment, and 
remediation activities. With concurrence from US EPA and SCDHEC, this strategy focuses on 
addressing the contaminated surface units and the vadose zone and addressing groundwater 
plumes subsequently.  This approach streamlines CERCLA documentation and enhances the 
ability to make large-scale cleanup decisions.
There are five reactor areas (P, R, C, K and L) that will undergo closure under Area Completion 
requirements consistent with the SRS Federal Facility Agreement.  P Area is the first SRS 
reactor area to undergo the Area Completion process.  The SRS reactors were built in the 1950s 
and 1960s and are extremely robust since they were designed and constructed to resist seismic 
and blast events.  P Area is located approximately 2.5 miles east-southeast of the geographical 
center of SRS and about 4 miles west of the nearest site boundary.  The area has been 
unoccupied since the early 1990s when the decision was made to place the reactor in cold 
standby (i.e., never re-start the reactor).  P Area is an area that has been designated as having no 
future mission and thus, deactivation and decommissioning activities were initiated in this 100-
acre area in 2004.  To date, 19 buildings have been removed and only the reactor building 
remains.  The reactor building is “cold and dark” as all electrical and mechanical hazards have 
been eliminated and temporary power has been installed.  All irradiated-fuel and target 
assemblies have been removed from the reactor vessel, and all fluids have been drained from the 
process systems.  A core team from the US EPA, DOE, and SCDHEC meet regularly to review 
progress of P Area closure.  It is anticipated that deactivation of the facility will continue into 
2010 at which point decommissioning will commence.
105-P REACTOR BUILDING
Similar to the other SRS reactors, P Reactor produced special nuclear materials for defense 
programs.  To characterize the facility, concrete samples were collected throughout the building 
along with water and sludge samples.  In addition, radiological surveys were also performed.  
Modeling determined the inventory within the reactor vessel.  The reactor vessel has been 
estimated to contain 211,000 curies (Ci) of neutron-activated metal and concrete.  The balance of 
the building (including contaminated concrete and process related equipment), along with the 
disassembly basin, contains approximately 28,800 Ci (Figure 2).  Overall, tritium is responsible 
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for approximately 99% of concrete contamination throughout the building.  Approximately 88% 
of the radiological inventory in 105-P is contained within the activated matrix of the stainless 
steel reactor vessel and associated concrete biological and thermal shields.
Between 90-95% of the radioactivity from 105-P will be decayed within 100 years and 99.9% 
within 1000 years.  Structural analysis of the building reveals that the building roof will last 
approximately 1400 years provided maintenance activities (such as vegetation removal) are 
performed.
Groundwater impacts were analyzed utilizing a tiered modeling approach.  The intent was to 
determine if contaminants remaining in the facility would pose an impact to groundwater over 
time.  Modeling results showed that leaving the contaminants within the facility would provide 
for groundwater conditions that are protective of human health and the environment for the long 
term. 
Figure 2.  Savannah River Site P Reactor Cross Section
PUBLIC INVOLVMENT AND REMEDY SELECTION 
The SRS public involvement program began in earnest with the signing of the SRS FFA in 1993.  
The FFA, a regulatory agreement between SRS, US EPA, and SCDHEC, established how SRS 
would perform cleanup while meeting requirements of major, but different, regulatory statutes.  
During the development of the FFA, stakeholders suggested to SRS, US EPA, and SCDHEC that 
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an advisory board, composed of citizens who live and work in areas impacted by SRS 
operations, should be formed.  The SRS Citizens Advisory Board (CAB) was established in 1994 
to provide SRS and the regulators with advice on cleanup decisions.  Since 1994, the SRS CAB 
has provided more than 250 recommendations on SRS remediation and nuclear materials and 
waste management issues.  SRS, US EPA, and SCDHEC work closely with the SRS CAB and 
general public to bring the public into the cleanup and decision-making process early to ensure 
decisions that are made are understood and can be endorsed by the public.  This approach to 
involving the public helps avoid making cleanup decisions that cannot be supported and may be 
challenged and / or overturned.
SRS, US EPA, and SCDHEC recognized very early in discussions on selecting cleanup remedies 
for the P-Area Operable Unit (PAOU), that public acceptance of the final end state for P Reactor 
would be critical.  The parties recognized that any action selected for P Reactor would require 
stakeholder support and endorsement.  While the sheer magnitude and complexity of the                 
P Reactor and the nuclear processes that were conducted in the facility made the public 
involvement process daunting, the regulators and SRS committed to establishing a public 
involvement process that allowed complete and thorough understanding of the P Reactor and its 
various possible end states. 
The three parties approached the SRS CAB to discuss opportunities and options for PAOU 
public involvement.  Understanding the significance of closing the first SRS reactor and that 
decisions made for P Reactor would be precedent setting for other SRS reactors and hardened 
facilities, the CAB formally recommended that SRS, US EPA, and SCDHEC enter into an 
extensive public involvement process to solicit stakeholder input on the P Reactor end state 
decision.  Further, the CAB recommended that the public involvement activities should focus not 
only on stakeholders in the immediate vicinity of the SRS, but also those living and working 
downstream of the SRS to the Atlantic coastal area.  Upon receiving the recommendation, SRS 
and the regulators agreed to maintain active information exchange sessions with the CAB and 
public and to host workshops designed to help the CAB and public assess the potential end states 
for P Reactor.
In designing an effective public involvement program for this activity, SRS and the regulators 
understood there were several key attributes that would be required with stakeholders:
• Education about the history of the reactor facility, including construction details and 
operational history 
• Current conditions of the reactor facility, such as the structural integrity
• Inventory of wastes and nuclear materials and equipment in the reactor facility
• Description of the 14 waste units within the 100-acre footprint of P Area that must be 
addressed and the contamination associated with each of the waste units
• Geologic conditions, including depth to groundwater, receptor points, migration pathways
• The regulatory required process to clean up the 14 waste units 
• Typical reactor closure techniques used for commercial reactors 
• Evaluation of each of the options that could be used to close the reactor facility, focusing 
primarily on cost and risk reduction
• Evaluation of post closure care and monitoring options designed to provide long term 
protection of human health and the environment
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Over the next two years, SRS and the regulators deployed a public involvement process that 
enabled stakeholders to provide educated, meaningful, and timely input into the remedy selection 
process for the P Area Operable Unit, and specifically for the selected end state of the P Reactor.  
SRS developed specific communication tools, including posters, presentations, and animated 
graphics aimed at making the information regarding the complicated reactor facility and its past 
operations and current conditions “stakeholder friendly”. Public involvement activities that were 
conducted included tours of the Reactor, three workshops in Aiken, South Carolina and 
Savannah, Georgia, nearly 10 briefings to the SRS CAB, and one-on-one meetings with 
stakeholders who needed additional information.  
These activities resulted in multiple formal and informal comments that were considered in the 
remedial action selection process and addressed in the regulatory documentation. Comments 
from each public meeting were captured along with responses.  These comments helped in 
understanding the public’s concerns and were used to improve each subsequent meeting or 
workshop.  A collection of all the public comments and responses were included in the 
responsiveness summary included the Early Action Record of Decision.  An advantage of 
performing this extensive public involvement process over several years was the public was 
given sufficient time to become informed on this complex topic so the input process was not 
rushed.  Additionally, SRS and the regulators continued characterization activities, so as the 
three parties learned more information about the condition of the reactor facilities, they imparted 
this information to the public.  This allowed SRS and the regulators to work in parallel with the 
public involvement process and maintain process in reaching a decision on the appropriate 
remedial action.
In the summer of 2008, the SRS CAB and members of the general public provided SRS and the 
regulators with their input to support the remedial action selection for the reactor facility.  The 
public endorsed leaving the reactor building in place while stabilizing the below-ground portions 
of the facility with grout to minimize contaminant migration.  This approach was determined to 
be not only the most cost-effective approach, but also one that provided long term protection to 
human health and the environment.  This input was used to select the final action for the reactor 
facility; additionally, stakeholders provided input for the cleanup of the waste units in the        
100-acre P Area.  The remedial action selection for the waste units will be determined in 2009; 
however, SRS and the regulators will strongly consider the provided stakeholder input as they 
select the final remedies.
DESCRIPTION OF THE SELECTED REMEDY
Decisions regarding closure of P Area have progressed since the project was initiated in 2005.  In 
2006, comprehensive sampling of soil, surface water, and groundwater covering a footprint 
nearly 100 acres in size was performed to determine the nature and extent of contamination 
present in the area.  The findings demonstrated that impacts to the environment from reactor 
operations were relatively minimal. Cesium was found in three localized soil locations and 
solvents were present in two locations within the vadose zone.  The current land use for P Area is 
industrial, and the decisions for the final end-state of the P Reactor building (105-P) and the 
waste unit actions are based on the future industrial worker scenario.
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An Early Action Record of Decision (EA ROD) has been approved and outlines early remedial 
actions for select P Area waste units and a determination that in situ decommissioning will be the 
selected final remedial action for the 105-P reactor building.  An early action document process 
was chosen in order to facilitate / engage early public involvement in this precedent setting 
decision.  The remedies selected in the Early Action ROD are considered final actions.  A final 
ROD for the PAOU will be completed in early 2010 that will establish final remedial actions for 
waste units not incorporated into the EA ROD.  
In situ decommissioning of P Reactor will consist of minimal removal actions whereby the 
structure will remain basically intact.  The stack will be removed and all of the below-grade 
equipment, including the vessel, would remain and be grouted in place. The Disassembly Basin 
would be demolished above grade, contents grouted in place, and covered.  Figures 3 and 4
illustrate the intended final end state.  In addition, the regulatory agencies agreed that excavating 
radiologically contaminated soil and consolidating it within the reactor building for final 
disposition is sound and protective.  It is anticipated that the selected in situ decommissioning 
remedy will avoid an additional $200M expenditure versus complete removal of the building.
Figure 3.  P Reactor In Situ Decommissioning
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Figure 4.  P Reactor – Current State and Following Completion
CONCLUSIONS
Closure of the SRS P Reactor Area is precedent setting and sets the stage for closure of other 
reactors and hardened facilities. The DOE, US EPA, and SCDHEC engaged in active, up-front, 
and timely involvement with the SRS. 
Citizens and Advisory Board, elected officials, and citizens of South Carolina and Georgia met
to discuss the P reactor area closure and associated risks.  Early public involvement gave SRS 
and the regulators assurance that the selected decision was valid and would not be overturned.  
Public input improved the process and made sure that this important decision was not made in a 
vacuum.  Early end state decisions have been agreed upon in an Early Action Record of Decision 
and endorsed by the public.  In situ decommissioning of P Reactor will provide adequate 
protection of human health and the environment and the lowest cost since short-term risk is 
minimized to remedial workers from exposure to contaminated equipment and facilities by 
leaving the reactor vessel in place allowing for radiological decay over time.
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